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August 9, 2021

Ms. Pamela J. Langston Scully, P.E.

Remedial Project Manager

United States Environmental Protection Agency, Region IV
Atlanta Federal Center

61 Forsyth St.

Atlanta, GA 30303-8960

RE:  July 2021 Progress Report
Anniston PCB Site (Docket No. 1:02-cv-0749-KOB)
Anniston, Alabama

Dear Ms. Langston Scully:

Please find attached the July 2021 Progress Report for the Partial Consent Decree between Solutia Inc.,
Pharmacia LLC (collectively P/S) and the United States Environmental Protection Agency (EPA)
entered by the United States District Court for the Northern District of Alabama (Court) on August 4,
2003, the Consent Decree for Remedial Design/Remedial Action for Operable Unit No. 3 between P/S
and the EPA entered by the Court on April 17, 2013, and the Consent Decree for Remedial
Design/Remedial Action for Operable Unit Nos. 1 and 2 between P/S and the EPA entered by the Court
on March 26, 2021. This report describes the work performed, unanticipated issues encountered, and
analytical data received during the reporting period of July 1, 2021, through July 31, 2021. The report
also describes upcoming developments anticipated for the months of August and September 2021.

If you should have any questions concerning this matter or need additional information, please call me
at (256) 231-8404.

Sincerely,

Z 5

E. Gayle Macolly
Manager, Remedial Projects
Solutia Inc.

Attachments

cc: Ms. Sonja Favors (ADEM)
Mr. Thomas Dahl
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1.0 INTRODUCTION
1.1 2003 Partial Consent Decree

This monthly progress report has been prepared in accordance with the requirements of the 2003
Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency
(EPA), SolutiaInc. (Solutia),and Pharmacia LLC (Pharmacia) entered by the United States District
Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-
0749-KOB). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 U.S.C.
§§9606, 9697, §9613(g)(2). The 2003 CD provides for the performance of studies and response
work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD. Solutia
and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S”

in the subsequent sections of this report.

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section
VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period
of July 1, 2021 through July 31, 2021, including actions taken, unanticipated issues, if applicable,
and analytical data received during the reporting period. Section 5.1 of this report also describes
upcoming developments anticipated over the next two months for the work required by the 2003
CD, including scheduled dates of actions to be performed and planned resolutions of past or

anticipated problems, if applicable.

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA
CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-
0749-KOB). The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed
South and West Landfills, provides for the implementation of the remedies selected for OU-3 as
described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September
29,2011.

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report
describes the work performed for the OU-3 RD/RA during the period of July 1, 2021 through July
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31, 2021, including actions taken, unanticipated issues, if applicable, and analytical data received
during the reporting period. Section 5.2 of this report describes the upcoming developments
anticipated over the next two months for the work required by the OU-3 RD/RA CD, including
scheduled dates of actions to be performed and planned resolutions of past or anticipated problems,

if applicable.

1.3 2021 Operable Unit 1/ Operable Unit 2 (OU-1/0U-2) Remedial Design/Remedial

Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit
2 (OU-1/0U-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021
(Docket No. 1:02-cv-00749-KOB). The OU-1/0U-2 RD/RA CD provides for the implementation
of the remedies selected for OU-1/0U-2 as described in the OU-1/0OU-2 Record of Decision issued
by Region 4 of the EPA on November 9, 2017. This includes remedial actions for soils, sediments

and groundwater at residential and non-residential properties outside of the plant site (OU-3).

In accordance with the OU-1/0U-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1),
Section 4.0 of this report describes the work performed for the OU-1/0U-2 RD/RA CD during the
period of July 1, 2021 through July 31, 2021, including actions taken, unanticipated issues, if
applicable, and analytical data received during the reporting period. Section 5.3 of this report
describes the upcoming developments anticipated over the next two months for the work required
by the OU-1/0U-2 RD/RA CD, including scheduled dates of actions to be performed and planned

resolutions of past or anticipated problems, if applicable.



July 2021 Progress Report
Anniston PCB Site

August 9, 2021

Page 3 of 10

2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD
2.1 General 2003 CD Activities
2.1.1 Administrative Submittals

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or
submittals awaiting approval or response is included as Table 1. This schedule includes the dates
that documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

2.2 Operable Unit 1/Operable Unit 2 (OU-1/0U-2)

2.2.1 Residential Removal Properties Program

The residential program consists of residential work associated with the 2003 CD. This includes
the non-time critical (NTC) residential activities as well as time critical residential activities

associated with the Administrative Order on Consent (AOC), effective October 5, 2001.

During this reporting period, P/S continued to work with the local municipalities and property
owners to implement the approved NTC Removal Action Interim IC Program for Residential
Properties (Interim IC Program). Table 2 provides a summary of the number of properties in each

IC group.

2.2.1.1 Residential Removal Access

Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. During this reporting period, there were no

access activities.

Currently there are 12 residential properties in the Residential Removal Properties Program where
access has not been granted. The properties are summarized in Table 3, and a description of each

property’s status is presented in Table 4.
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2.2.1.2 Residential Removal Activities

During this reporting period, P/S did not perform any surface or depth sampling associated with

residential removal properties in OU-1/0U-2.

On June 8, 2021, EPA approved a modification to the typical residential removal procedure
requested by the owner at 1035 Parker Street. The owner of the formerly unsuitable property
requested that P/S not replace the top foot of soil in an elevated area, so the property will be more
level. During this reporting period, P/S’ residential removal contractor Allen Hall Excavating

completed the removal action at 1035 Parker Street located in Zone C.

2.3 Operable Unit 4 (OU-4)

During this reporting period, P/S did not perform any surface or depth sampling associated with

residential removal properties in OU-4. Residential properties are summarized in Table 5.

Currently there is one residential property in the OU-4 Residential Removal Properties Program

where access has not been granted. A description of the removal property’s status is presented in
Table 6.

During this reporting period, P/S continued to provide construction support for the Dewatering
Facility project at the Choccolocco Creek Waste Water Treatment Plant in accordance with the
approved construction support work plan. This project is scheduled to be completed by November
2021. OnJuly 29, 2021, P/S requested approval via email to complete additional soil sampling for
the installation of a subsusrface communication line in support of this project. EPA approval is

pending.

On January 20, 2021, P/S received comments from the EPA on the Technical Memorandum
Summarizing Results of Comparative Analysis of Alternatives for OU-4. P/S will address these
comments during the preparation of the OU-4 Feasibility Study (FS). On May 3, 2021, P/S
requested an additional thirty day extension for submitting the OU-4 FS. OnMay 6, 2021, the EPA
and the Court approved the request to extend the schedule to prepare the OU-4 FS. P/S submitted
the OU-4 FS on June 21, 2021. EPA approval is pending.
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2.4 Technical Assistance Plan Grant

The Technical Advisor, Mr. Bertrand Thomas, P.G., continues to review Site-related documents

and convey information from these documents to the CAG and the community.

2.5 Community Advisory Group

A CAG meeting was held on July 13, 2021 via video teleconference. The meeting was open to the
public to allow residents to observe the working session and comment or ask questions. Topics

discussed at the CAG meeting included:

e anupdate from the Technical Advisor;
e anupdate from the EPA; and
e anupdate from P/S.

The next CAG meeting is scheduled for September 14, 2021, and will be held via video conference.
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
3.1 General OU-3 RD/RA CD Activities
3.1.1 Administrative Submittals

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals
awaiting approval or response is included as Table 7. This schedule includes the dates that
documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

3.2 Remedial Action

P/S are currently preparing a revised Institutional Controls Implementation and Assurance Plan
(ICIAP) that documents the final remedial components performed as part of the completed RA
work. The revised ICIAP will include an executed Environmental Covenant as required by the
IROD. The Environmental Covenant has been executed by both P/S and ADEM and was recorded
by the Calhoun County Probate Judge on February 16, 2021.
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4.0 OU-1/0U-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
4.1 General OU-1/0U-2 RD/RA CD Activities
4.1.1 Administrative Submittals

A CD submittal schedule for the OU-1/0U-2 RD/RA CD that includes this reporting period’s
submittals and/or submittals awaiting approval or response is included as Table 8. This schedule
includes the dates that documents were submitted to the EPA and the dates that approvals or

comments were received from the EPA.

P/S submitted the Remedial Design Work Plan (RDWP) on June 14, 2021. The EPA provided
comments to the RDWP on July 20, 2021. P/S are currently preparing a revised RDWP to address

these comments and are expected to submit it on or before August 19, 2021.

On April 12, 2021, P/S submitted the Notice of Financial Assurance Mechanism to the EPA in
accordance with Section IX Paragraph 26 of the OU-1/0U-2 RD/RA CD. P/S received EPA
approval for the proposed financial assurance mechanism on May 24, 2021. P/S submitted the
executed financial assurance mechanism to the EPA on June 15,2021. P/S submitted a copy of the

Executed Financial Assurance Mechanism on corporate letterhead on July 1, 2021.

4.1.2 OU-1/0U-2 Non-Residential Program
P/S continued to perform the required routine inspections of the Central Staging and Soil
Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA) during this

reporting period. No adverse findings were noted during the inspections.

On July 26, 2021, Spire Inc. began an additional phase of the project in the Anniston and Oxford
areas to replace the existing natural gas service and supply lines. P/S are currently working with
Spire Inc. by providing staging, transportation and disposal services for the PCB impacted soils
generated from this infrastructure support project. P/S’ssupport efforts for this phase of the project
are similar to those outlined in the October 16, 2019 memo previously submitted to the EPA. This
project phase is expected to be completed in January 2022.

On July 27,2021, P/S submitted a construction support work plan for the Alabama Power Company
(APCO) 4t Street Substation Project. APCO recently purchased a portion of the property located
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at 0 W. 4t Street (PPIN 18311) to develop a new substation. This property was previously
designated a special use property and two high-activity areas were previously remediated. The
proposed substation is primarily located within the overgrown low-activity areas of this former
special use property. P/S planto manage soil disposal, equipment decontamination and maintaining

waste manifests consistent with other soil management projects. EPA approval is pending.

4.1.3 11™ Street Ditch

P/S will perform the next quarterly routine inspections in September 2021.
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5.0 WORK SCHEDULED
5.1 2003 CD Work Activities

During the months of August and September 2021, the following work elements are anticipated:

e Obtain and/or process access for performing residential sampling and removal activities in OU-
1/0U-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum
to the NTC Removal Action Work Plans for the Site (as necessary);

e Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in
OU-1/0U-2 as access is provided (as necessary);

e Perform residential removal activities according to the associated work plans (as necessary);

e Provide construction support for the Dewatering Facility project at the Choccolocco Creek
Waste Water Treatment Plant (as necessary);

e Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for
approval; and

e The CAG will hold a regularly scheduled meeting on September 14, 2021.

5.2 OU-3 RD/RA CD Work Activities
During the months of August and September 2021, the following work elements are anticipated:

e Prepare and submit a revised [CIAP.

5.3 OU-1/0U-2 RD/RA CD Work Activities

During the months of August and September 2021, the following work elements are anticipated:

e Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with
the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and
Closure Plan, and the SSSMA Interim Operations and Maintenance Plan;

e Perform 11%" Street Ditch inspection and maintenance requirements in accordance with

approved schedule;
e Prepare and submit a revised RDWP;
e Provide construction support for the Quintard Mall redevelopment project (as necessary);
e Provide construction support for the Spire Inc. gas line replacement project;

e Provide construction support for the APCO 4th Street Substation project (as necessary); and



July 2021 Progress Report
Anniston PCB Site

August 9, 2021

Page 10 of 10

e Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for

approval.
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Reports

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil
Management Area

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 1
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 2
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 3
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 4
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 5
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 6

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston
Water Works and Sewer Board

Snow Street Drainage Improvement Project Completion Report Closure Report -
Addendum No. 1

OU-4 Sediment Stability Technical Memorandum

Former Holiday Inn Redevelopment Project Completion Report ("

Miracle Field Construction Completion Report ")

Anniston Regional Airport Fence Installation Project Completion Report ")

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion
Report ("

Colonial Pipeline Company Recoating Project Completion Report ("

Operable Unit 4 Feasibility Study

Submitted to EPA
Approval Pending

Submitted to EPA

Comments Received

Revision Submitted

Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA

Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA

May 2, 2012

July 31, 2012

May 16, 2013
November 12, 2015

August 3, 2016
July 14, 2017
June 4, 2018
June 26, 2019
April 24, 2020

June 9, 2021

June 4, 2018

June 12, 2018

July 10, 2019

June 30, 2010

November 20, 2013

June 19, 2014

July 23, 2014

October 7, 2014

November 5, 2014

June 21, 2021

Approval Pending
June 2020 Progress Report Submitted to EPA July 9, 2021
Work Plan
Notes:

Solutia Inc./Pharmacia LLC

™ The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.

Page 1 of 1
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TABLE 2

INTERIM IC GROUP COUNTS

ANNISTON PCB SITE
Anniston, Alabama

Area IC Group 2' IC Group 3° |IC Group 4’| Total
OU-1/2 318 100 47 465

ou-4 12 5 1 18

Total 330 105 48 483

V1c Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been
confirmed (e.g., PCBs beneath structures or driveways).

1C Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12
inches or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways)
where residual PCB-containing soil may remain on the property but such presence has not been confirmed.

1C Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to
access issues or unsuitable areas). IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs
between 1 and 10 ppm at 12 inches or more below the existing ground surface.

1035 Parker Street (Parcel ID 1635) moved from IC Group 4 to IC Group 2 based on completed removal action.

401 1st Avenue (Parcel ID 3584) moved from IC Group 2 to IC Group 1 (no further action) based on a structure being demolished
and PCB results less than 1 ppm.

IC: Institutional Controls
PCBs: polychlorinated biphenyls
ppm: parts per million

Solutia Inc./Pharmacia LLC Page 1 of 1 August 9, 2021



TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone C and D) "

July 2021

No. of properties where access has been requested to surface sample

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities

No. of properties surface sampled in the footprint of a former structure/unsuitable area

No. of properties where depth, dust, and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm
Total no. of properties with PCB surface results > 1 ppm ¢
Total no. of removal action properties Unsuitable for Removal

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties completed by Solutia (as part of AOC and CD) @4

Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed)

2)(3)

Residential Removal Action Program (Lead Site AOC Zone C and D)

O 200000000

1214

19

368

July 2021

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities
No. of properties where depth, dust, crawlspace, and/or demo samples were collected
No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm in High Activity Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Residential Removal Action Program (Lead Site AOC Zone A)

OO O OoOOoOOo

July 2021

No. of properties where access has been requested to surface sample

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties Unsuitable for Removal

Solutia Inc./Pharmacia LLC Page 1 of 2
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B) July 2021

No. of properties where access has been requested to surface sample

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

[eNeolololNoNelololNolNolNe]

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA

Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity
Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 120
Total no. of removal action properties Unsuitable for Removal 3

()]
=N
o

Notes:

"_ead Site AOC Zones C and D represents Evaluation Areas 1-34. Properties in Evaluation Area 35 have been
moved to OU-4.

@ Includes properties surface sampled by EPA. Does not include completed removal properties or EPA Lead Site Appendix 6 properties.

® This total includes three properties where removals have previously been completed, but additional removals are required.

“® This total includes 3 Appendix 6 properties within Lead Site AOC Zones C and D where removals were completed
by Solutia.

Solutia Inc./Pharmacia LLC Page 2 of 2 August 9, 2021



TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS

FOR SURFACE COMPOSITE SAMPLES IN ZONES A -D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID EVAL.:Q;ION EPA Zone PROPERTY STATUS
918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street @ 2820 3 C Non-Responsive
1407 Glen Addie Avenue @ 765 24 C Non-Responsive
509 W. 13th Street 1136 24 C Non-Responsive
916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation
124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access
2106 W. 10th Street 2128 15 D Owner Declined Removal Access
3002 Jefferson Street 3410 - B Owner Declined Removal Access
807 Bancroft Avenue 2443 34 D Owner Declined Removal Access
716 Montrose Avenue @ 2500 11 D Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) 973 21 C Owner Not Found
Notes:
™ Portions of property are no longer unsuitable for removal.
@ Property requires additional removal action.
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TABLE 5

OU-4 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program

July 2021

No.
No.
No.
No.
No.
No.
No.
No.
No.
No.

of properties where access has been requested to surface sample

of properties where owners/tenants have been contacted for additional sampling and/or removal activities
of properties where total access has been granted to surface sample

of properties where access has been requested for removal action activities

of properties where total access has been granted for removal action activities

of properties surface sampled in the footprint of a former structure/unsuitable area

of properties where depth, dust, and/or crawlspace samples were collected

of properties where validated analytical results were received

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm
Total no. of properties with PCB surface results > 1 ppm
Total no. of removal action properties completed by Solutia
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TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS
FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PIII;RCEL PROPERTY STATUS
0 Howard Drive (07-06-14-0-000-004.00) 600117 Owner Declined Removal Access
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TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Reports

OU-3 Construction Completion Report

Submitted to EPA January 22, 2018
OU-3 Construction Completion Report Addendum Submitted to EPA July 27,2018
Approval Pending
OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects: Revision 1.0 Submitted to EPA August 7, 2018
Approval Pending
OU-3 Seep Investigation Report Submitted to EPA August 31, 2020
Comments Received January 22, 2021
Revision Submitted June 10, 2021
Approval Pending

Work Plan

Seep Investigation: Interim Results and Updated Work Plan Submitted to EPA November 25, 2019

Approval Pending
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TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Executed Financial Assurance Mechanism Submitted to EPA June 15, 2021

Executed Financial Assurance Mechanism on Corporate Letterhead Submitted to EPA July 1, 2021

Reports

Work Plan

Remedial Design/Remedial Work Plan OU-1/OU-2 Submitted to EPA June 14, 2021
Comments Received July 10, 2021

Alabama Power, West 4th Street Substation Project Submitted to EPA July 27, 2021

Approval Pending
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